
AIRPORT COMMISSION MINUTES 
August 13, 2013 

4:00 P.M.  

Eastern Conference Room 

 

 

The following were present at the Danville Regional Airport Commission Meeting on Tuesday,  

August 13, 2013. 

 

Attendees: 
Marc Adelman, Director John Lippert Libby Rembold, General Aviation 

Charles Ellis Joseph Miller Bruce Newcomb, Asst. Dir. 

Helm Dobbins Bill Apgar, FAA Lisa Bivens, Admin. Asst. 

Mark Stevens Steve Finnerty, FAA  

 

Approval of Minutes 

Helm Dobbins moved that the minutes of the July 9, 2013 meeting be accepted as presented and 

Mark Stevens seconded the motion.  All were in favor and the motion passed.  

 

Localizer Project Update 

Bill Apgar, Resident Inspector Engineer and Steve Finnerty, FAA Project Manager were both in 

attendance for the meeting to update the Commission on the progress of the localizer project.  

Bill Apgar completed a PowerPoint presentation.   He indicated that forty percent of the project 

will be complete by the end of the week.  The rainy weather has impacted the project slightly.   

After the project is completed Steve Finnerty will schedule a fight check with the FAA to check 

the localizer.  

 

Maintenance Update 

Bruce Newcomb informed the Commission that the Runway 2/20 lights are still running on the 

backup regulator and the contractor is waiting on parts to complete the repairs to the regulator.  

Newcomb also indicated that the Runway 13/31 project has started.  Some of the signage has 

been relocated and several cans and junction boxes have been put in place to support taxiway 

lighting modifications.  Boring work has been completed under Taxiway F to run the new lines 

for the REIL lights.  Dewberry was at the airport today shooting the points for the new PAPI 

lights.  Barnes and Powell, the electrical contractor indicated that they have all the parts 

necessary to complete the project.  The projected date to reopen Runway 13/31 is October 7
th

.   

 

Runway 13/31 Centerline Repairs 

Adelman said that Adams Construction is planning to begin milling and paving Runway 13/31’s 

centerline on August 26
th

.  Hopefully they will be able to get this project done quickly so that it 

does not impact the Runway 2/20 rehabilitation project. 

 

Update on Runway 2/20 Rehabilitation Project 

Adelman said that he attended a progress meeting this week with the general contractor and the 

airport engineering firm regarding the Runway 2/20 project.  While the general contractor has 

still identified October 7
th

 as a planned date for beginning work on the south end and opening 

Runway 13/31 there is no cushion built into that timeframe.  At the end of the meeting Mick 

Metcalf said that a conservative estimate for project completion would be the spring of 2014.   

 

 



Update on Runway 2/20 Rehabilitation Project (continued) 

Presently, it is projected by the end of the week the north end of the primary runway will be cut 

to finish grade.  The contractor indicated that 100% of the new drainage system has been 

installed.  This week they were also planning to begin lowering the runway to meet grade 

requirements and prepare for the installation of stone.  It was also emphasized that this work is 

very weather sensitive due to compaction requirements. Discussion continued. 

 

Adelman said this month a pilot landed on closed Runway 13/31.  In conjunction with this 

incident and Dr. Lippert’s recommendation, the airport continued to look into opportunities to 

append the ASOS message to include runway closure information.    The airport will attempt to 

gain approval to append a message but if this is accomplished it is likely this capability would be 

a temporary situation that would cease once construction activities are complete.     

 

Contractor Staffing Changes 

Adelman said that there has been a staffing change with Barnes and Powell.  This company is the 

electrical contractor for Rifenburg on the Runway 2/20 project.  The project manager has left the 

company.  Adelman said that hopefully this staffing change will not affect the project but felt it 

necessary to keep the Commission informed.   

 

Virginia Department of Aviation Projects 

The two projects that were submitted for consideration at the August Board Meeting have been 

recommended for state funding.   These projects include engineering services to complete repairs 

for the Taxiway Connections D&E at the south ramp and construction work involving a 2” mill 

and overlay for 800’ of Taxiway A between Taxiway E and D.  The airport expects to be under 

grant with the state for these projects this fall.  Discussion continued. 

 

The next meeting is scheduled for Tuesday, September 10, 2013 at 4:00 p.m. in the Danville 

Regional Airport’s Eastern Conference Room.   
 


